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NOTE: This guide specification covers requirements
for Contractor Quality Control on all DREDGING/SHORE
PROTECTION/BEACH EROSION CONTROL PROJECTS..

Comments and suggestions are welcome. Using e-mail
for feedback is encouraged. Comments should be
directed to:

Engineering Division, Design Branch, Specificatiomns
Section.

-- Or --

Construction-Operations Division, Construction,
Quality Assurance Section POC Mr. Phill Bates
904-232-1196 (phillip.c.bates@saj02.usace.army.mil).
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PART 1 GENERAL
1.1 QUALITY CONTROL SYSTEM (QCS)

Contractor shall use Government-furnished "Quality Control System (QCS)™"
software. There is no separate payment for using QCS. Include all costs
in pricing work. Download Quality Control System software, user manual,
and updates from web site http://www.rmssupport.com. Software and hardware
requirements and download instructions are indicated in the QCS Manual on
this web site. Upon download, provide "QCS Site ID" number to Contracting
Officer (Area Office RMS Administrator). QCS is used to share information
with the Government in the following areas:

Administration
Quality Control
Import/Export of Data

QCS/RMS data file imports and exports are how all payments, schedule

changes, transmittal tracking, submittal review, quality control reporting,
requests for information (RFI) and punch list items are processed.

SECTION 01 45 05 Page 1



JAXMF04

1.1.1 QCS Forms and Signatures

QCS generates electronic forms and reports. For ease and speed of
communications, both Government and Contractor will, exchange these
documents in electronic format. Provide signed and dated paper copies of
transmittals, pay requests and other contract records when directed.
Signed paper documents will govern, when there is a conflict with
electronic version.

1.1.2 QCS Software
QCS is Windows-based application that can be run stand-alone or be
networked. At Notice Of Award, download QCS software from website. See
download tutorial at http://www.rmssupport.com. Download QCS updates when
notified. Download "power user" default user name is "SYSDBA" and password
is "masterkey".

1.1.3 Help Support
Contractor should contact following help phone numbers for assistance.

Step 1 - Call your Area Office RMS Administrator:

Area Office RMS Administrators:
North Florida - 904-232-3818

Gulf Coast - 813-840-0824
South Florida - 561-472-3533
San Juan - 787-707-6165 x3008

Step 2 - Call RMS Help Desk 760-247-0217
1.1.4 Contract Database

Prior to pre-construction conference, Contracting Officer will provide
Contractor with an initial RMS export file RMS K3 QCS.rxf. This will
appear as "full export" file for Contractor to "add" and create a QCS
contract file. Contracting Officer will provide "QA Data" export updates
to Contractor on a regular basis. In order to correctly link QCS data and
schedule Contractor must first build "Features" and "Subcontractor" and
then use these to link Pay Activities. Within 14 days after receiving the
initial RMS export, fill in data for Administrations; Prime Contractor,
Subcontractors, Pay Activities, Activity Schedule, Features Schedule, and
export it to Contracting Officer.

1.1.4.1 Schedule Standard Data Exchange

Currently only Primavera P3 Project Planner allows direct import of
computer schedules into QCS. Primavera will provide a utility called
P3SDEF that will convert a P3 file export SDEF.txt file. An SDEF.txt file
directly imports P3 schedule into QCS. Required Primavera P3 Activity Code
Structure is as follows:

Field # Code Length Field Description
1 WRKP 3 Workers per day
2 RESP 4 Responsibility
3 AREA 4 Area
4 MODF 6 Modification or Claim #
5 BIDI 6 Bid Item
6 PHAS 2 Phase
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7 CATW 1 Catagory of Work

8 FOW1l 10 Feature of Work (Segment 1)
9 FOW2 10 Feature of Work (Segment 2)
10 FOW3 10 Feature of Work (Segment 3)

1.5 Database Maintenance

Establish, maintain, and update contract data for duration of contract.
Update QCS database each workday. Ensure sufficient resources are
available to maintain QCS database, and to provide regular database
updates. QCS shall be an integral part of the Contractor's management of
quality control. At least monthly, generate and submit an export file to
Government with schedule update and progress payment request.

.2 DEFINITIONS

2.1 Project Manager/Superintendent
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NOTE: Delete bracketed information if not
applicable.
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Highest level manager located onsite and responsible for dredging,
disposal, [berm construction] and related activities, including but not
limited to the following, production, quality control, safety, turbidity
monitoring, endangered species monitoring and environmental protection.

.2.2 Quality Control System Manager

A person assigned duties to manage Contractor's Quality Control (CQC)
system. CQC System Manager shall have written delegated authority
sufficient to stop work not in compliance with contract.

.2.3 Safety Officer

Person assigned responsibility for site safety management.

.2.4 Endangered Species Monitor

Person assigned for identifying regulatory protected wildlife and advising
Contractor in modifying operations to protect identified species or damage
to their habitat. Required to have acceptable qualifications and

demonstrated ability. Refer to Section 01 57 20 ENVIRONMENTAL PROTECTION.

.3 REFERENCES

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhdddhddhhhhhhk

NOTE: 1Issue (date) of references included in
project specifications need not be more current than
provided by the latest change to this guide
specification. During the reference reconciliation
process, SPECSINTACT will automatically remove
references from this paragraph that have been
removed from the text. THEREFORE, IT IS NOT
NECESSARY TO EDIT THIS PARAGRAPH, IT IS DONE
AUTOMATICALLY.
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The publication(s) listed below form(s) a part of this specification to the
extent referenced. The publication(s) are referred to in the text by basic
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)
ER 1180-1-6 (1995) Construction Quality Management

Corps of Engineers publication(s) Internet location site is:
http://www.usace.army.mil/inet/usace-docs/.

.4 SUBMITTALS
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NOTE: Contracting Officer will request proposed
submittals requiring Contracting Officer approval.
Refer to Section 01330 SUBMITTAL PROCEDURES for
Government office identifier designations.
Information Only submittal CQC Plan to be reviewed
jointly at Coordination Meeting specified in Section
01310 ADMINISTRATIVE PROCEDURES.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. Submittals shall be
submitted in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Quality Control Plan; G|RO
Refer to paragraph QUALITY CONTROL PLAN below.
Personnel Qualifications; G|RO
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NOTE: DELETE REFERENCE(S) TO SURVEYOR/MAPPER IF NOT
APPLICABLE.

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhdhhhhhhhk

Submit personnel qualifications for Project
Manager/Superintendent, CQC System Manager, Safety Officer,
Endangered Species Monitor, [Surveyor,] [Professional Surveyor and
Mapper,] in resume form.

Letter of Authority
Letter to CQC System Manager signed by an authorized Contractor
official which describes responsibilities and delegates sufficient

authorities to perform functions of the CQC System Manager,
including authority to stop work not in compliance with contract.
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PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION

3

.1 GENERAL

The Contractor is responsible to plan and execute quality control in
accordance with ER 1180-1-6 and establish and maintain an effective quality
control system in compliance with the Clause INSPECTION OF CONSTRUCTION of
Section 00700 CONTRACT CLAUSES in Volume 1. The quality control system
shall consist of plans, procedures, and organization necessary to produce
an end product which complies with the contract requirements. Project
Manager/Superintendent is responsible for quality of work and is subject to
removal by the Contracting Officer for non-compliance with contract quality
requirements. The Project Manager/Superintendent shall be on site at all
times, except as otherwise approved by the Contracting Officer.

.2 QUALITY CONTROL PLAN

2.1 General

Rk ok ok o ok ok ok ok ok ok ok ok o ok ok o R R o o o R ok ok ok o o o ok ok ok ok ok ok ok o ok o o o R o R R R R R R R R R R R R R R R R R R Rk

NOTE: Select appropriate reference.

Use 20 days after NOA as default time unless there
is a longer mobilization period allowed.

Use 30 days under an interim plan as default. When

initial construction definable features of work are

longer duration, consider allowing 45 - 60 day

interim plan.
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Within [20] [ ] calendar days of Notice of Award, submit a written CQC
Plan for review by Contracting Officer. CQC Plan submittal will be
reviewed by Contracting Officer and discussed in detail at a Coordination
Meeting (see paragraph COORDINATION MEETING below). CQC Plan shall
identify organization chart, personnel, procedures, control methods,
instructions, tests, records, and forms to be used. Contracting Officer
may accept an "interim CQC Plan" under a "conditional acceptance" for first
[30] [ 1 calendar days of operation. Contractor shall furnish, not later
than [30] [ ] calendar days after commencement of work, an acceptable
overall CQC Plan.

.2.1.1 CQC Plan Resubmittal

No construction will be allowed to start until an "interim CQC Plan" is
"conditionally accepted". When an "interim CQC Plan" is "conditionally
accepted", revise and resubmit overall project CQC Plan for Contracting
Officer's acceptance. When Contractor is working under an "interim CQC
Plan", until Contractor submits an acceptable final CQC Plan, Contracting
Officer may retain funds from progress payments in accordance with Clause
PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS of Section 00700 CONTRACT
CLAUSES in Volume 1. When no acceptable CQC Plan is resubmitted within a
reasonable time, as determined by Contracting Officer, Contracting Officer
may order Contractor to stop work until such time as a CQC Plan is
accepted. Such a directed stop work order shall not be considered a
suspension of work under Clause SUSPENSION OF WORK of Section 00700
CONTRACT CLAUSES in Volume 1. No pay or construction period adjustments
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will be allowed as a result of a directed stop work order based on
Contractor inability to plan quality control in a manner acceptable to
Contracting Officer.

.2.1.2 Failure

Failure to comply with above requirements within time prescribed will be
considered a condition endangering contract performance and may be
considered grounds for termination of contract in accordance with Clause
DEFAULT (FIXED-PRICE CONSTRUCTION) of Section 00700 CONTRACT CLAUSES in
Volume 1.

.2.2 Content of the CQC Plan

a. Describe Quality Control Organization: Include an organization
chart with lines of authority and reporting. Project
Manager/Superintendent may have dual roles as CQC System Manager or
Safety Officer. See Section 01 57 20 ENVIRONMENTAL PROTECTION for
Endangered Species Monitor qualifications. [Beach placement quantity
survey by Contractor requires qualified Registered Land Surveyor or
Professional Surveyor and Mapper.]

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhdddddhhhhhhhk

NOTE: For above subparagraph, delete bracketed

information if not applicable.
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b. Definable Features of Work: Provide a list to be agreed upon
during the Coordination Meeting.

c. Qualifications: Names, qualifications (in resume format),
duties, responsibilities, and authorities of each person assigned a CQC
function. If included, see paragraph LIMITATIONS ON SUBSTITUTIONS FOR
CERTAIN POSITIONS AND/OR SUBCONTRACTORS of Section 00800 SPECIAL
REQUIREMENTS in Volume 1.

d. Letter of Authority: Copy of letter of authority to CQC System
Manager. The CQC System Manager shall issue letters of direction to
other quality control staff describing duties, authorities, and
responsibilities.

e. Submittal Control: Procedures for scheduling, reviewing,
certifying, and managing submittals. These procedures shall be in
accordance with Section 01 33 00 SUBMITTAL PROCEDURES.

f. Testing: Control, verification, turbidity monitoring, and field
testing procedures. Provide a list of specific instruments and tests.
Provide information including work being tested, test frequency, and
identify who (Contractor, Subcontractor) is responsible for each test.
(COE certified laboratory facilities will be approved by the
Contracting Officer.)

g. Three Phase Control: Procedures to implement three phase quality
control and inspection system. Procedures to plan and document
preparatory, initial, and follow-up control phases.

h. Deficiency Tracking: Procedures for tracking construction

deficiencies from identification through acceptable corrective action.
Establish procedures to verify that deficiencies have been corrected
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and document correction.

i. Reports and Forms: Reporting procedures, including proposed
reporting formats and sample forms.

.2.3 Acceptance of Plan

"Conditional acceptance" of the Contractor's interim CQC Plan is required
prior to starting dredging or other construction activities. Contracting
Officer's acceptance is conditional and is contingent on satisfactory
performance during construction. The Contracting Officer reserves the
right to require the Contractor to make changes in his CQC Plan and
construction operations, including removal of personnel.

.2.4 Notification of Changes

Notify Contracting Officer in writing a minimum of 7 calendar days prior to
proposed personnel or CQC Plan procedure changes. Proposed changes are
subject to Contracting Officer acceptance.

.3 COORDINATION MEETING

Refer to Section 01 30 00 ADMINISTRATIVE PROCEDURES. Contracting Officer
will schedule a Coordination Meeting where Contractor personnel and
Contracting Officer personnel will develop a mutual understanding of how
Contractor's Quality Control works with Contracting Officer's Quality
Assurance. CQC Plan will be discussed in detail, including forms for
recording CQC operations, control activities, testing, and administration
of the system for both onsite and offsite work. Contractor quality control
for production, measurement and payment, safety, turbidity monitoring,
plant and equipment location, monitoring, endangered species monitoring,
environmental protection and supervision by Quality Control personnel will
be discussed. Meeting minutes will be prepared by Contracting Officer and
signed by Contractor and Contracting Officer. The minutes become a part of
the contract file. There may be occasions when subsequent conferences will
be called by either party to reconfirm mutual understandings and/or address
deficiencies in the CQC system or procedures requiring corrective action.

.4 QUALITY CONTROL ORGANIZATION

4.1 General
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NOTE: Delete bracketed information if surveyor not

required.
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CQC organization shall have a CQC System Manager and sufficient number of
additional qualified personnel to ensure contract quality control for
workmanship and materials, including safety and environmental protection
compliance. Designate Safety Officer and qualified Endangered Species
Monitor who shall serve as a member of CQC staff. [Designate qualified
surveyor for quantity measurement.] Provide office space, computer
hardware and software, filing systems and other resources as necessary to
maintain an effective CQC organization. CQC organization shall be
responsible to maintain documentation and records onsite, unless approved
by the Contracting Officer.
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.4.2 CQC System Manager
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NOTE: The Lead Designer must evaluate the project
to determine minimum level of education/experience
CQC personnel require and select options
accordingly. Specify minimum needed
qualifications. For most Jacksonville District
jobs, practical experience in type of work is more

important than academic credentials.
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Identify an individual, employed by Contractor, within onsite organization
who shall be responsible for CQC management. CQC System Manager shall have
authority to act in all CQC matters for the Contractor. CQC System Manager
shall be an experienced dredging or construction person with a minimum of
[3] [5] years in similar work. Identify an alternate person to serve as
CQC System Manager during actual CQC System Manager's absences. Designated
alternate shall be a construction person with a minimum three years
experience on similar projects and shall meet CQM-C Training requirement
below. CQC System Manager or a designated alternate shall be onsite during
construction. CQC System Manager [shall be assigned no other duties.] [may
have dual roles as Project Manager/Superintendent, or if qualified,
Surveyor or Endangered Species Monitor.]

.4.3 CQM-C Training Requirement

CQC System Manager shall have completed U.S. Army Corps of Engineers (COE)
course "Construction Quality Management For Contractors" within the
previous five years. A completion certificate from any Corps District or
Naval Facilities Command is acceptable. In event proposed CQC System
Manager has not completed CQM-C training, he or she will have 60 days after
Notice of Award to do so. This course is periodically offered by
Jacksonville District. Information regarding CQM-C course can be obtained
from the following web site:
http://www.saj.usace.army.mil/Divisions/Construction or by contacting
Chief, Quality Assurance Section at 904-232-1128.

.4.4 Surveyor

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhdhhhhhhhk

NOTE: Use following paragraph in jobs where
Contractor has measurement and payment
responsibility, except Ocean Dredged Materials
Disposal Site (ODMDS). Many Dredging Contractors
subcontract survey to firms with Professional
Surveyors and Mappers or Registered Land Surveyors
registered in other States. Lead Designer Project
Manager needs to determine from regulators, local
sponsors when survey must be done by a firm
registered in the Project State. DELETE IF NOT
APPLICABLE; HOWEVER, SELECT APPROPRIATE REFERENCE IF
USED.

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhdddhddddhhhhhhhk

Survey, topographic survey, and hydrographic survey shall be performed by
persons working under direct supervision of a [Professional Surveyor and
Mapper (PSM) registered in State of [Floridal [Georgial.] [or] [Registered
Land Surveyor registered in [State of Georgial] [Commonwealth of Puerto
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Rico].] [PSM] [or] [RLS] shall certify field notes, computations, and
other records relating to quantity survey.

.4.5 Organizational Changes

When CQC staff changes are needed, revise CQC Organization Chart in CQC
Plan to reflect changes and submit the changes to Contracting Officer for
acceptance.

.5 SUBMITTALS AND DELIVERABLES

Submittals shall be prepared and transmitted as specified in Section

01 33 00 SUBMITTAL PROCEDURES. CQC organization shall certify submittals
comply with contract requirements. Items delivered to Contracting Officer
shall be controlled, packaged, transported and stored in a manner to
prevent damage or loss.

.6 CONTROL

Contractor's Quality Control is the means by which Contractor ensures
construction, including that of subcontractors, complies with contract.
Conduct Preparatory Phase and Initial Phase meetings for each definable
feature of work (refer to Section 01 30 00 ADMINISTRATIVE PROCEDURES) .
Perform three phases of control for each definable feature of work as
follows:

.6.1 Preparatory Phase

This phase shall be performed prior to beginning work on each definable
feature of work. ©Notify Contracting Officer at least 24 hours in advance
of beginning Preparatory Control Phase. Ensure proposed plans, activity
hazard analyses, permits and submittals, are approved and copies are
onsite. Conduct a Preparatory Phase meeting headed by CQC System Manager
and attended by Superintendent, other CQC personnel, and foreman
responsible for supervising workmanship for definable feature of work.
Document Preparatory Phase actions using "Preparatory Phase Checklist" and
meeting minutes prepared by CQC System Manager. Preparatory Phase
checklist is in the QCS software. Attach checklist and minutes to
Contractor's Quality Control (CQC) report. Preparatory Phase actions
include:

a. Review each paragraph of specifications. Make copies available
for use by Contracting Officers personnel and Contractor CQC staff at
Preparatory Phase meeting. Maintain copies available until final
acceptance of the work.

b. Review of contract drawings.

c¢. Check to assure that plant and/or equipment have been inspected,
tested, submitted, and approved.

d. Review provisions that have been made to provide required quality
control inspection and testing.

e. Examine work area to assure required preliminary work is complete
and in compliance with contract.

f. Review of activity hazard analysis to assure safety requirements
are met.
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g. Discuss procedures for controlling quality of work. Document
construction tolerances and workmanship standards for that feature of
work.

h. Check to ensure that portion of CQC Plan for new work to be
performed has been accepted by Contracting Officer.

i. Check that previous work or acceptance sections required to start
new work have been completed.

j. Review requirements under permits, environmental protection and
protection of environmental species.

k. Discuss initial control phase (workmanship).

.6.2 Initial Phase

Notify Contracting Officer at least 24 hours in advance of beginning the
Initial Phase. 1Initial Phase is workmanship oriented and shall be
accomplished at beginning physical work on each acceptance section.
Following shall be accomplished:

a. Check preliminary work to ensure that it complies with contract.
Review minutes of preparatory meeting.

b. Verify adequacy of turbidity monitoring, survey control to ensure
contract compliance. Verify required inspection and testing.

c. Establish level of workmanship and verify that it meets minimum
acceptable contract workmanship standards and review allowable
tolerances.

d. Resolve all differences.
e. Check safety to include compliance with and upgrading of the
safety plan and activity hazard analysis. Review activity analysis

with each worker.

f. 1Initial phase shall be repeated for new crews working onsite and
when contract workmanship quality standards are not being met.

.6.3 Follow-up Phase
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NOTE: Select appropriate Section reference and/or
fill in blank.
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Follow-up Phase consists of daily checks performed to quality control
activities, including survey and testing, to provide continuous compliance
with contract requirements. Record inspection and checking results in CQC
documentation. Record both quality control activities, plant and equipment
performance on Report of Operations. Report of Operations forms are in the
QCS software. Complete follow-up checks and inspections and correct
deficiencies prior to starting acceptance sections which may be affected by
deficient work.
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.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on same
definable features of work when: quality of on-going work is unacceptable;
there are changes in applicable CQC staff, production supervision, or work
crews; work on a definable feature is resumed after a period of inactivity;
or, when other problems develop.

.7 TESTS/TESTING PROCEDURE

Perform specified tests and required monitoring instrumentation or tests to
verify control measures are adequate and provide an end product conforming
to contract. When requested, Contractor shall furnish Contracting Officer
duplicate samples of test specimens for possible testing by Contracting
Officer. The Contractor shall perform following activities and record and
provide the following data:

a. Verify that testing standard or procedures comply with contract
requirements.

b. Verify that facilities, instruments, and testing equipment are
available and comply with testing standards.

c. Check test instrument calibration data against certified
standards.

d. Verify that recording forms and test identification control
number system, including all of the test documentation requirements,
have been prepared.

e. Results of tests and monitoring instruments, both passing and
failing, shall be recorded and reported for date taken. If approved by
Contracting Officer, actual test reports may be submitted later with a
reference to the test number and date taken. An information copy of
tests performed by an offsite or commercial test facility shall be
provided directly to the Contracting Officer. Failure to submit timely
test reports or maintain adequate monitoring testing may result in
nonpayment for related work performed.

.8 COMPLETION INSPECTION

.8.1 Post-Construction Measurement and Inspection

ER R R R R R R R R R R R R R R R R R R R R R R R kR R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Dredging or beach renourishment is basically
a borrow pit or berm average-end-area quantity
survey. Contracting Officer uses pre- and
post-construction survey to obtain quantity
measurement and plots post-construction final
topography. Project planning question is "WHO will
do survey--Contracting Officer or Contractor?"

Check with Project Manager or Lead Designer for 90%
design review as to "who will perform payment
quantity survey". Contractors usually perform
quantity survey for each acceptance section.
Contracting Officer has pre-bid decision to use
Contractor's quantity measurement or conduct his
own. Coordinate this paragraph with Clause QUANTITY
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SURVEY - ALTERNATE 1 of Section 00700 CONTRACT
CLAUSES if used.
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Near end of work on each acceptance section [notify Contracting Officer to]
conduct post-construction survey and inspection to ensure contract
conformance. [Contracting Officer reserves right to witness Contractor
performed survey to conduct quality assurance or pay on Contracting Officer
conducted survey.] Submit certified survey data and correct contract
drawings to show as-built information. [Contractor shall spot check
grading for berm for beach placement and confirm beach fill is within
allowable tolerances.] Notify Contracting Officer to schedule a joint
inspection of each acceptance section once deficiencies have been corrected.

.8.2 Pre-Final Inspection

hhhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdddhhhhhhhk

NOTE: Beach renourishment jobs have beach tilling
and may have a separate completion date to establish
sea oats or other dune vegetation. Edit brackets
accordingly and ensure it is coordinated with Clause
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK of
Section 00700 CONTRACT CLAUSES.

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdddhhhhhhhk

Near completion of project Contracting Officer and Contractor will conduct
a Pre-Final Inspection. In addition to completion of quantity survey,
Contracting Officer will inspect for demobilization of temporary facilities
and cleanup of staging areas used to ensure contract conformance.
[Contractor and Contracting Officer will inspect for final grading,
tilling, and removal of escarpments.] Contracting Officer will perform
Pre-Final Inspection to verify work is complete and ready for Owner
acceptance. Contracting Officer Pre-Final Inspection may result in
additional work [such as beach tilling] to be done. Contractor's CQC
System Manager shall ensure items are corrected before notifying
Contracting Officer so that a Final Inspection with the Customer can be
scheduled. Any items noted on Pre-Final Inspection shall be corrected in a
timely manner. Pre-Final Inspection and deficiency corrections shall be
accomplished within [project completion period.] [separate completion date
for establishment of dune vegetation.]

.8.3 Final Inspection

Final Inspection will be scheduled by Contracting Officer based upon
results of Pre-Final Inspection. Notify Contracting Officer when ready for
Final Inspection and Contracting Officer will schedule a Final Inspection
with Owner or Sponsor to be performed within 14 working days. Provide
assurance that work will be complete and acceptable by scheduled Final
Inspection date. Contracting Officer will notify Owner or Sponsor to
attend a Final Inspection. Contractor, Project Manager/Superintendent, and
CQC System Manager shall attend the Final Inspection. In addition to
Contracting Officer and Owner or Sponsor, persons from local government or
other agencies may attend. Contractor's failure to have contract work
completed for this inspection will be cause for Contracting Officer to bill
the Contractor for Contracting Officer's additional inspection cost in
accordance with the Clause INSPECTION OF CONSTRUCTION of Section 00700
CONTRACT CLAUSES in Volume 1.
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9 DOCUMENTATION
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NOTE: Edit brackets accordingly.
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Maintain current records as required in Sections 01 57 20 ENVIRONMENTAL
PROTECTION, 01 57 25 TURBIDITY AND DISPOSAL MONITORING, and 35 20 23
DREDGING [35 20 25 BEACH FILL]. Document quality control activities and

tests have been performed using Daily Report of Dredge Operations and Daily
Quality Control Reports.

.10 NOTIFICATION OF COMPLIANCE

ER R R R R R R R R R R R R R R R R R R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Select appropriate reference.
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Upon Contracting Officer's notification to Contractor of noncompliance with
contract requirements, Contractor shall take immediate corrective action.
Contractor personnel notified at work site is sufficient purpose of
Contractor notification. If Contractor fails to comply within [1] [ ]
calendar dayl[s], Contracting Officer may issue an order stopping all or
part of work until satisfactory corrective action has been taken. Such
stop orders shall not be made basis of Contractor claim for time extension
or other damages to Contractor.

.11 SAMPLE FORMS

The Contracting Officer's Representative will instruct the Contractor in
the preparation of these forms during the Preconstruction Conference as
specified in Section 01 30 00 ADMINISTRATIVE PROCEDURES. See paragraph

QUALITY CONTROL SYSTEM (QCS) above for construction forms to be completed
in the QCS program.

-- End of Section --
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